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A STUDY ON VARIATIONS IN SEWERAGE
CONSTRUCTION PROJECTS
MOHD AZRAAI KASSIM1 & LEE JEN LOONG2
Abstract. Variations in construction have long been a debatable issue among the different partici-
pants involved in construction projects. However, only a few formal studies have been carried out to
analyse its causes and effects. This study is focused on the frequency and severity of various factors
causing variations in sewerage networks construction projects. It is important for a company not only
to know the variation costs, but also to identify the most likely areas on which to focus in order to
reduce these costs for the future projects. All the necessary data and information are obtained from
archival files of thirteen projects and verified through interviews. These data are categorised to analyse
the frequency and severity of factors. Tables and charts are presented to show the research findings.
From the analysis, differing site conditions appear to be the major factors contributing to variations.
They average 49.3% of the total number of variations, 56.2% of the total variation costs and 3.8% of the
total project costs. Two project characteristics i.e. contract award value and the contractor’s registration
grade with the Construction Industry Development Board (which represents the contractor’s speciali-
sation, financial and other resources standing) [1] show certain causal relationships with variations.
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Abstrak. Perubahan dalam pembinaan telah lama menjadi isu pertikaian antara pelbagai pihak
yang terlibat dalam projek pembinaan. Namun, hanya sejumlah kecil kajian yang rasmi telah dijalankan
untuk menganalisis sebab-sebab dan kesan-kesannya. Kajian ini tertumpu kepada analisis kekerapan
dan keterukan berbagai-bagai faktor yang mengakibatkan perubahan dalam projek pembinaan rangkaian
pembetungan. Adalah penting bagi sesebuah syarikat bukan sahaja mengetahui kos perubahan, tetapi
juga mengenal pasti perkara-perkara yang perlu diberi perhatian untuk mengurangkan kos-kos
sedemikian dalam projek akan datang. Kesemua data dan maklumat yang diperlukan diperolehi dari
fail-fail arkib bagi tiga belas projek dan disahkan melalui temubual. Data-data dikategori untuk
menganalisis kekerapan dan keterukan faktor-faktor. Jadual dan carta digunakan untuk menunjukkan
hasil-hasil kajian. Daripada hasil analisis, keadaan tapak yang berbeza merupakan faktor utama yang
mengakibatkan perubahan. Faktor-faktor ini menyumbangkan 49.3% daripada jumlah bilangan
perubahan, 56.2% daripada jumlah kos perubahan dan 3.8% daripada jumlah kos projek. Dua ciri
projek, iaitu nilai anugerah kontrak dan gred pendaftaran kontraktor dengan Lembaga Pembangunan
Industri Pembinaan (mewakili pengkhususan, kedudukan kewangan dan sumber-sumber lain
kontraktor) menunjukkan hubungan penyebab yang tertentu dengan perubahan.
Kata kunci: perubahan, kekerapan, keterukan, pembetungan, rangkaian, pengkhususan
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1.0 INTRODUCTION
One of the most significant challenges in construction management is the manage-
ment of variations. Burati et al., [2] said that variation in construction includes changes
to the requirements that result in rework, as well as products or results that do not
conform to all specification requirements, but do not require rework. The Institution
of Engineers, Malaysia provides a detailed definition of variation. The clause 23(a) in
the “I.E.M. Conditions of Contract for Works Mainly of Civil Engineering Construc-
tion [3]” defines variation as an increase or decrease in the quantity of any work in-
cluded in the contract, omission of any such work, change in the character or quality
or kind of any such work, change in the levels lines position and dimensions of any
part of the works or execution of additional work of any kind necessary for the comple-
tion of the works. In short, variation occurs whenever there is any change or variance
from what are originally stated in the contract documents. It may be a result of a
number of reasons such as site constraints, design omissions, changes of construction
method and owner’s requirements. Since variations are always associated with cost
overruns and extension of time, they are very sensitive and need adequate attention by
the parties involved.
Research performed by Hibberd [4] revealed that the two major causes of varia-
tions in building construction projects were inadequate consideration of design and
those initiated by the designer. Inadequate consideration of design accounted for 25%
of total variation, whereas the designer initiated another 19% of total variation. Diekmann
and Nelson [5] stated that design errors accounted for 46% of the total number of
additive claims and 40% of the total compensation. However, according to Halligan,
et al., [6] who focused their research on highway construction projects, differing site
conditions accounted for only 20% of all claims, but categorised by root cause, they
were responsible for approximately 35% of the total amount paid to contractors for
claims. This was the major factor contributing to claims in construction projects.
These findings appear to be in conflict. Some indicated that design deviations are
the main causes of variations in construction projects, while others indicated that dif-
fering site conditions are the major sources. Anyway, since the area of focus for each
of these studies is not the same, a conclusion could not simply be drawn for general
construction projects from these studies. Therefore, there is a need to identify and
analyse the causes and effects of variations for a specific area of construction, which in
this study, is the construction of sewerage works.
The aims of this research are to identify the factors contributing to variations, to
analyse the frequency and severity of various factors causing variations, and to estab-
lish causal relationships between variations and some characteristics of sewerage con-
struction projects.
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2.0 METHODS OF INVESTIGATION
The aims were achieved through identification of factors from literature, and valida-
tion and analysis of the data obtained. All the data and information were supplied by
a sewerage facilities construction company. Whenever primary data was unclear or
ambiguous, further explanation or information was obtained through interviews with
relevant project representatives. This was intended to maximise clarity and gain ad-
equate understanding of the data for its use in analysis.
In order to provide a more meaningful comparison among projects, all the projects
chosen for the analysis of variations were comprised of only one type of construction
project, i.e. sewerage networks construction projects. The study was based on projects
with minimum worth of RM500,000. As such, data obtained from thirteen projects
have been studied and used for analysis in this research. These projects were fully
completed and their accounts have been finalised and closed. Table 1 shows a brief
description of the projects studied.
Project Completion Type of Location Contract Award Value
Year Project (× RM1,000)
A 1996 Networks Negeri Sembilan 4 515.0
B 1996 Networks Kedah 4 460.8
C 1996 Networks Kuala Lumpur 737.1
D 1997 Networks Negeri Sembilan 13 406.7
E 1997 Networks Negeri Sembilan 14 029.3
F 1997 Networks Negeri Sembilan 8 688.2
G 1997 Networks Kedah 8 891.0
H 1997 Networks Selangor 607.0
I 1997 Networks Selangor 2 626.0
J 1997 Networks Kuala Lumpur 583.7
K 1997 Networks Kuala Lumpur 1 585.6
L 1998 Networks Negeri Sembilan 5 801.5
M 1998 Networks Penang 690.0
Table 1 Description of projects studied
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3.0 RESULTS AND DISCUSSION
3.1 Categories of Variation Factor
The data obtained were summarised and classified into five categories to identify the
factors causing variations along with their frequency and severity. These categories are
differing site conditions, owner initiated variations, design deviations, deviations due
to authority and others. Table 2 shows a description of the variation categories used.
These categories are chosen because there are mutually exclusive and most of the
data can be grouped into one of them without ambiguity.
Variation Category Description
1. Differing Site Variations required when differences exist between physical condi-
Conditions tions in the field and those shown on  the plans or specifications. A
variation caused by the absence of any indication on plans reason-
ably expected by the contractor also falls in this category.
2. Owner Initiated Variations due to changes, errors or omissions caused by
Variations the owner.
3. Design Deviations Variations due to errors or omissions occurring at the design stage or
by the designer. These include flaws and ambiguities found in the
plans or specifications.
4. Deviations due to Variations due to changes or requirements by the local authority or
Authority other relevant authorities, which are unforeseen during the tendering
stage.
5. Others Other factors exclusive from the above categories are placed under
this category.
Table 2 Description of variation categories
3.2 Data on Variations
Table 3 shows information on variations for the thirteen projects studied. It depicts the
frequency of variations, contract award values and the variation costs for each of the
projects.
The frequency of variations is taken as the number of variation occurring in each
project. For a single variation order, which contains several different variations, each
variation is treated separately.
Meanwhile, the variation costs mean the direct costs associated with each variation.
This variation costs are also expressed in terms of percentage of original total project
costs (contract award value) to show its severity for the thirteen projects. In order to
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provide a clearer view, variation costs and its value as the percentage of original total
project costs is presented in the form of a bar-line chart as shown in Figure 1.
Out of the thirteen projects studied, there were variations in twelve of them. This
finding shows that variations were commonly taking place in sewerage networks con-
struction projects. There were 75 variations all together in the thirteen projects. On
average, there were 6 variations for each project.
For the twelve projects with variations, the associated variation costs ranged from
RM11,900 to RM967,600, resulting in a total variation costs of RM4,510,300. When the
severity of the variation costs were considered in terms of the percentage of total project
costs, it ranged from 1.3% to 109.6%. It was found that the large amount of variation
costs does not mean that its value as percentage of total project costs is necessarily
high, and vice versa.
Table 3 Data on variations
Project Frequency Contract Variation Variation
of Award Costs Costs (% of
Variation Value (× RM1000) Contract
(× RM1000) Award
Value)
A  6  4 515.0 265.6 5.9
B  4  4 460.8 81.7 1.8
C  0  737.1 0.0 0.0
D  8  13 406.7 548.7 4.1
E  13  14 029.3 550.5 3.9
F  4  8 688.2 108.8 1.3
G  16  8 891.0 967.6 10.9
H  4  607.0 665.1 109.6
I  4  2 626.0 262.6 10.0
J  5  583.7 143.9 24.7
K  3  1 585.6 368.7 23.3
L  7  5 801.5 535.2 9.2
M  1  690.0 11.9 1.7
Total  75 66 621.9 4510.3
Mean  6 6.8
Untitled-110 02/16/2007, 19:3417
MOHD AZRAAI KASSIM & LEE JEN LOONG18
In order to avoid from being affected by extreme values, the mean value of varia-
tion costs as percentage of total project costs is taken directly as the total variations
costs (RM) divided by the total contract award value (RM) for all projects (column 4
divided by column 3), but not as the average of variations costs as percentage of total
project costs (%) for all projects (column 5). Thus, variation costs made up 6.8% of the
total project costs generally.
3.3 Frequency of Variations
The analysis of frequency is intended to indicate the number of variations according
to the factors causing them. With this analysis, the factors could be ranked with re-
spect to their numbers of occurrence. The analysis is presented in Table 4, where the
finding has been summarised in Figure 2.
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Figure 1 Variation costs and its value as percentage of total project costs for the thirteen projects
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Differing site conditions were the major factors that caused variations in the projects
studied. Out of the twelve projects with variations, there were variations caused by
differing site conditions in eleven projects. It contributed 49.3% of the total number of
variations, followed by deviations due to authority (25.3%) and owner initiated devia-
tions (14.7%).
The ranking of factors causing variations according to their frequency in descend-
ing order is as follows:
Project Differing Owner Design Deviations Others
Site Initiated Deviations Due to
Conditions Deviations Authority
α β(%) α β(%) α β(%) α β(%) α β(%)
A 2 33.3 2 33.3 0 0.0 1 16.7 1 16.7
B 3 75.0 1 25.0 0 0.0 0 0.0 0 0.0
C 0 0.0 0 0.0 0 0.0 0 0.0 0 0.0
D 4 50.0 2 25.0 0 0.0 2 25.0 0 0.0
E 7 53.7 3 23.1 0 0.0 3 23.1 0 0.0
F 4 100.0 0 0.0 0 0.0 0 0.0 0 0.0
G 4 25.0 2 12.5 3 18.8 5 31.2 2 12.5
H 2 50.0 0 0.0 1 25.0 1 25.0 0 0.0
I 2 50.0 0 0.0 1 25.0 1 25.0 0 0.0
J 2 40.0 0 0.0 0 0.0 3 60.0 0 0.0
K 2 66.7 0 0.0 0 0.0 1 33.3 0 0.0
L 5 71.4 0 0.0 0 0.0 2 28.6 0 0.0
M 0 0.0 1 100.0 0 0.0 0 0.0 0 0.0
Total 37 11 5 19 3
Average 49.3 14.7 6.7 25.3 4.0
Note:
α is the number of variations for each project.
β is the number of variations as percentage of total number of variations for each project.
The average is obtained by dividing the total number of variations in each category by the total number
of variations of all projects.
Table 4 Frequency of various factors causing variations
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• differing site conditions,
• deviations due to authority,
• owner initiated deviations,
• design deviations, and
• others.
3.4 Severity of Variations
The analysis of severity is intended to show the seriousness of various factors causing
variations. It is presented in two forms, i.e. variation costs as percentage of total project
variation costs, and variation costs as percentage of total project costs. Table 5 and
Figure 3 show the former, whereas Table 6 and Figure 4 show the latter.
From Table 5 and Figure 3, it is found that differing site conditions were the factors
that contributed most to the total variation costs. It resulted in RM2,532,600 or 56.2% of
the total variation costs (RM4,510,300).
The ranking of factors causing variations according to their severity in descending
order is as follows:
• differing site conditions,
• design deviations,
• deviations due to authority,
• owner initiated deviations, and
• others.
The positions of several factors in this ranking is not the same as the ranking accord-
ing to the frequency. These factors are design deviations, deviations due to authority,
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Figure 3 Variation costs as percentage of total project variation costs
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and owner initiated deviations. Amongst the most significant, the position of design
deviations have been changed from the forth to the second. These findings show that
even though design deviations did not occur frequently (6.7%), but its effect in term of
costs was quite high (18.6%). At the same time, although deviations due to authority
happened frequently (25.3%), its effect was not that bad (15.7%).
Table 6 and Figure 4 depict the variation costs caused by various factors as com-
pared to the total project costs. On average, total variation costs accounted for 6.8% of
total project costs (contract award value) for the projects concerned.
Table 5 Severity of various factors causing variations: Variation costs as percentage
of total project variation costs
Project Differing Owner  Design Deviations Others
Site Initiated Deviations Due to
Conditions Deviations Authority
α β(%) α β(%) α β(%) α β(%) α β(%)
A 66.0 24.8 55.3 20.8 0.0 0.0 106.7 40.2 37.6 14.2
B 79.3 97.1 2.4 2.9 0.0 0.0 0.0 0.0 0.0 0.0
C 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
D 423.0 77.1 72.4 13.2 0.0 0.0 53.3 9.7 0.0 0.0
E 435.8 79.2 89.3 16.2 0.0 0.0 25.4 4.6 0.0 0.0
F 108.8 100.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
G 192.4 19.9 133.0 13.7 568.9 58.8 48.9 5.1 24.4 2.5
H 443.6 66.7 0.0 0.0 162.1 24.4 59.4 8.9 0.0 0.0
I 69.1 26.3 0.0 0.0 110.8 42.2 82.7 31.5 0.0 0.0
J 132.6 92.1 0.0 0.0 0.0 0.0 11.3 7.9 0.0 0.0
K 81.6 22.1 0.0 0.0 0.0 0.0 287.1 77.9 0.0 0.0
L 500.4 93.5 0.0 0.0 0.0 0.0 34.8 6.5 0.0 0.0
M 0.0 0.0 11.9 100.0 0.0 0.0 0.0 0.0 0.0 0.0
Total 2532.6 364.3 841.8 709.6 62.0
Average 56.2 8.1 18.6 15.7 1.4
Note:
α is the variation costs for each category in a project (in RM1000).
β is the variation costs as percentage of total project variation costs for each project.
The average is obtained by dividing the total variation costs in each category by the total variation costs
of all projects.
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Project Differing Owner Design Deviations Others Total
Site Initiated Deviations  Due to
Conditions Deviations Authority
β(%) β(%) β(%) β(%) β(%) β(%)
A 1.5 1.2 0.0 2.4 0.8 5.9
B 1.8 0.1 0.0 0.0 0.0 1.8
C 0.0 0.0 0.0 0.0 0.0 0.0
D 3.2 0.5 0.0 4.4 0.0 4.1
E 3.1 0.6 0.0 0.2 0.0 3.9
F 1.3 0.0 0.0 0.0 0.0 1.3
G 2.2 1.5 6.4 0.6 0.3 10.9
H 73.2 0.0 26.7 9.8 0.0 109.6
I 2.6 0.0 4.2 3.2 0.0 10.0
J 22.7 0.0 0.0 1.9 0.0 24.7
K 5.2 0.0 0.0 18.0 0.0 23.3
L 8.6 0.0 0.0 0.6 0.0 9.2
M 0 1.7 0.0 0.0 0.0 1.7
Average 3.8 0.5 1.3 1.1 0.1 6.8
Note:
β is the variation costs as percentage of total project costs for each project.
The average is obtained by dividing the total variation costs in each category by the total costs of all
projects.
Table 6 Severity of various factors causing variations: Variation costs as percentage
of total project costs
The five categories of factors contributed to variation costs with a range from 0.1%
to 3.8% of total project costs. Differing site conditions contributed the most (3.8%),
followed by design deviations (1.3%), deviations due to authority (1.1%), owner initi-
ated deviations (0.5%) and others (0.1%).
3.5 Establishment of Causal Relationship
This analysis examines whether there exists any causal relationship between varia-
tions and some project characteristics. Three project characteristics used in this analy-
sis are the contract award value, the contractor’s registration grade with Construction
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Figure 4 Total variation costs as percentage of total project costs
Industry Development Board (which represents the contractor’s specialisation, finan-
cial and other resources standing), and the contractual project duration.
3.5.1 Contract Award Value versus Deviations
The variation data obtained has been classified in accordance with the size of project,
which was represented by the contract award value. The projects have been divided
into three categories, namely small (contract award value equal or less than
RM1,000,000), mid-sized (more than RM1,000,000 to RM5,000,000) and large (more
than RM5,000,000). Table 7 shows the findings.
From Table 7, it was found that project size had an influence on the frequency of
variations. Both the total number of variations and the number of variations per project
increased when the contract award value was larger, and vice versa.
As for the severity of variations, even though the total variation costs changed posi-
tively with the contract award value, its values as percentage of total project costs
changed inversely. Figure 5 displays the change of variation costs according to the size
of project.
3.5.2 Contractor’s CIDB Grade versus Deviations
Variation data for the thirteen projects studied has been classified into three groups
according to the contractor’s CIDB grade. The thirteen contractors possessed either
Grade 7, Grade 6 or Grade 4. The contractors with Grade 7 were then further subdi-
vided according to the possession of specialisation code CE19 (specialisation in
contruction of sewerage works). The findings are presented in Table 8.
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Contract Number Total Variations
Award of Project Frequency Severity
Value Projects Costs
RM no Per RM per %
1000 project 1000 project
Small
(RM1,000,000  4  2618  10  2  821  205  31.4
or less)
Mid-sized
(> RM1,000,000 4  13188  17  4  979  245  7.4
to RM5,000,000)
Large
(More than 5  50816  48  10  2711  542  5.3
RM5,000,000)
Note:
 % is the variation costs as percentage of the total project costs.
Table 7 Contract award value versus variations
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From Table 8, it was found that the frequency of variations was not much affected
by the contractor’s CIDB grade. The number of variations per project for each group
of contractors was almost the same. However, the severity of variations was greatly
influenced by the contractor’s CIDB grade.
The variation costs as percentage of total project costs increased drastically as the
grade became lower. This result means that the issue of variations was more serious
when the contractor’s financial and other resources standing were poorer.
Among the three grades, the contractors with Grade 6 and Grade 4 caused more
variations than the average value for the thirteen projects studied. Only contractors
with Grade 7 managed to control the deviations and hence, produced variation costs
below the average value. The distribution of variation costs according to the contractor’s
grade is presented in Figure 6.
Findings in Table 8 also indicate that the specialisation code CE19 did not play a
significant role in the matter of deviations. Possessing a code CE19 does not necessar-
ily mean that a contractor is more capable of controlling deviation problems in sewer-
age works. Findings in Table 8 even shows that the contractors without code CE19
caused lesser deviations as compared to the contractors with CE19.
4.0 CONCLUSIONS
The major factors contributing to variations were differing site conditions. They aver-
aged 49.3% of the total number of variations, 56.2% of the total variation costs and 3.8%
of the total project costs.  The frequency of variations increased, but the variation costs
Table 8 Contractor’s CIDB grade versus variations
Contractor’s No. of Total Variations
CIDB Grade Project Project Frequency Severity
Costs No. Per project RM1000 %
Grade 7
-with C19 5 34841 41 8 2555 7.3
 -without C19 5 23810 19 5 908 3.8
Total 10 58651 60 6 3463 5.9
Grade 6 2 7387 10 5 904 12.2
Grade 4 1 584 5 5 144 24.7
Mean 6.8
Note:
C19 is the specialisation code in sewerage works under CIDB grading.
% is the variation costs as percentage of total project costs.
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as percentage of the total project costs decreased when the contract award value of
project was larger. As the contractor’s CIDB grade was lower, the variation costs as
percentage of total project costs increased drastically.
This paper demonstrates how the historical data can be categorised to identify the
frequency and severity of various factors causing variations. It does identify not only
the variation costs, but also the most likely areas on which to focus to reduce these
costs on the future projects.
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